



CITY OF RIALTO CONTRACT CHANGE ORDER

To: Matich Corporation
1596 Harry Sheppard Blvd
San Bernardino, CA 92408

Date: March 27, 2018
Project No: 170804
Project: 2016/2017 Annual Overlay project

Tel: 909-382-7400
Fax: 909-382-0113

Attn: Robert Matich

Change Order No: 3
Purchase Order: 2018-0945
Account: 300-500-7305-3001-170804-23
Number(s): 202-500-4317-3001-170804-05
201-500-4310*-3001-170804-35

CHANGES IN WORK:

This Contract Change Order No. 3 accommodates the following:

1. Compensation to Matich Corporation for the AC leveling course on Bloomington (Riverside to Lilac)

CHANGES IN COST:

- 1) City agrees to compensate Matich Corporation for all labor, equipment, materials and services to construct an AC leveling course on Bloomington Ave. between Riverside & Lilac in compliance with the project plans and specifications. Compensation will be made at \$87.28 per tons. **The total agreed cost for this item of work is \$44,172.41 inclusive of all mark-ups and profit. Please see attached labeled Change Order No. 3, Exhibit "A".**

Total increase to Contract = \$44,172,.41

CHANGES TO CONTRACT TIME:

No additional time

SOURCE OF FUNDS:

Funds are available in the following account(s):

300-500-7305-3001-170804-23
202-500-4317-3001-170804-05
201-500-4310*-3001-170804-35

RECEIVED
City of Rialto

APR 19 2018

By: _____
Public Works Department

REASONS FOR CHANGE:

1. Due to the poor condition of the existing roadway, the City decided to construct a leveling course prior to the overlay to ensure smooth rideability.


SUMMARY OF COSTS:


Original Contract Amount:	\$1,948,000.00	Original Completion	60
This Change Order:	44,172.41	Days Added for this	0
Previous Change Order(s):	\$61,791.96	Previous Days Added:	0
Revised Contract Amount:	\$2,053,964.37	Revised Completion	60

SIGNATURES ARE ON THE NEXT PAGE

I have received a copy of this Change Order and the above AGREED PRICES are acceptable to Contractor

Matich Corporation



Signature


Printed Name and Title



Date

City of Rialto

RECEIVED
City of Rialto

APR 19 2018

By: _____
Public Works Department

Approved by:

Robert Eisenbeisz, PE
Public Works Director/City Engineer

Date

Recommended by:

Jeffrey Schafer, P.E
Associate Civil Engineer

Date

Distribution:

Original Conformed Copy:

(1)
(1)

Conformed - File Copy:

(1)
(1)
(1)
(1)

RECEIVED
City of Rialto

APR 19 2018

By: _____
Public Works Department



Change Order No. 3, Exhibit "A"

January 18, 2018

Willdan Engineering
13191 Crossroads Parkway North, Suite 405
Industry, CA 91746

Attn: Jason Brown, Construction Manager

Re: 2016/17 Annual Street Overlay Project, City Project Number. 170804
Change Order Request 7

Dear Jason:

Matich Corporation respectfully submits this correspondence as a change order request to furnish and place leveling course on Bloomington Avenue at the agreed unit price of \$87.28 per ton. A total of 506.1 tons was furnished and placed on November 16, 2017 for a total cost of \$44,172.41. Please prepare a contract change order for this amount.

Please do not hesitate to contact me with questions.

Respectfully,

Matich Corporation

A handwritten signature in black ink, appearing to read 'Jake Reade', is written over the company name.

by Jake Reade

Copy: File
Bcc:
Attachments:

RECEIVED
City of Rialto

APR 19 2018

By: _____
Public Works Department

Jake Reade

From: Kory Figueredo
Sent: Wednesday, November 15, 2017 1:57 PM
To: Robert Eisenbeisz; Jason Brown; Jeffrey Schafer; Barry Knutson; Jake Reade; Kelly Koleszar; Robert Del Toro; George Fonville
Subject: Pre-leveling Bloomington Ave, Rialto City Project #170804

Following up on the field conversation,

Due to the status of Bloomington Ave the agreement made between Matich and the City is to, with the exception of the dig-out areas, Pre-level Bloomington Ave with sheets mix at the price of \$87.28 per ton. Matich estimates the tonnage of pre-leveling to be at approximately 500 Tons.

Thank you,

Kory Figueredo
kfigueredo@matichcorp.com
Cell: 909-533-9179
Office: 909-382-7400
P.O. Box 10 Highland, CA 92346
www.matichcorp.com



11/16/17 506.1 tons

RECEIVED
City of Rialto

APR 19 2018

By: _____
Public Works Department