NEXT STEPS TIMELINE PHASES 2.1 and 2.2		2018										2019	2020		
TASKS	Completed Tasks	March	April	May	June	July	August	September	October	November	December				
City executes contract and P.O with Good Energy	•											1	$\neg$		
Develop Program organization structure, reporting, key roles	•														
Develop financial pro forma and cash flow estimates	•									Te	Tentative Schedule				
Regulatory assessment and compliance plan	•														
Prepare progress report and meet with Rialto officials	•										ı				
Prepare draft Implementation Plan	•														
Prepare power supply agreement and vendor specifications															
Assist City in drafting ordinance authorizing CCA													1		
City Council approves ordinance and Implementation Plan															
Submit draft Implementation Plan to CPUC													·		
Prepare and submit draft customer notice to PUC*															
Rialto execute and submit registration packet to PUC**													·		
CPUC review and comment period for Implementation Plan***															
CPUC Issues PCIA Decision															
Issue RFPs for Suppliers and Contractors															
SCE EDI Applications and Testing															
Prepare IRP Documents													1		
Procurement of Electric Supplier(s) and Contracts													ı		
Public Information and Marketing Program															
Prepare Rate Structure															
Publish Rates and Program Terms and Conditions															
Participate in SCE Open Season (optional)															
Issue Opt-out Notices															
Begin Enrolling Customer Accounts															
First Energy Deliveries															