

314 E 3rd Street
Perris, CA 92570
(951) 943-8803

DESCRIPTION: Remove additional Concrete from existing slab, grade per architect provided sketch on back side of perimeter wall to match finish grade on interior side of wall, additional spoils to remain on site

DATE: 11/26/2018

MATERIAL	Quant	Cost	Total
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
Subtotal			\$ -
15% Overhead		15%	\$0.00
Total Cost			\$ -

SUBCONTRACTS	Unit	Cost	Total
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
Subtotal			\$ -
15% Overhead		15%	\$0
Total Cost			\$ -

Equipment Total Cost	\$	7,047.75
Material Total Cost	\$	-
Subcontracts Total Cost	\$	-
Labor Total Cost	\$	12,577.30
Subtotal	\$	19,625.05
Bond	1%	\$ 196.25
TOTAL COSTS	\$	19,821.30