SECOND AMENDMENT TO THE PROFESSIONAL SERVICES AGREEMENT

SCOPE OF WORK

TASK 4.

The following modifications are made to Alta's Task 4 Scope of Work:

- Task 4.1: Procure Bike Share Equipment and Operator
  - The scope of this task is expanded to reflect the work that has been performed and is needed to complete this task. This includes lengthening the timeline of the task from 90 days to 18 months. The number of coordinating calls is increased from four (4) to up to thirty-six (36). The scope is also expanded to include the interviews with four (4) proposers and six (6) calls with references of the top-ranked firms who proposed to operate the bike share system.
- Tasks 4.2 and 4.3: Implement Outreach Plan and Bike Share Education
  - These tasks are removed from the scope of work. They will be performed by the firm selected to operate the bike share system.
- Task 4.4 Ongoing Monitoring and Support
  - No changes to the existing scope of work
- Task 4.5 Grant Writing and Support
  - No changes to the existing scope of work

These changes do not impact the overall cost of Task 4.

TASK 6.

- Task 6.1 Grant Implementation
  - Alta will work with the City of Rialto to implement the Clean Mobility Options (CMO) and MSRC grants, as they relate to the bike share program. This includes negotiations with the selected bike share operator and working with CMO staff to meet the requirements of the voucher program.

- Task 6.2 On-going Bike Share Monitoring and Support
  - This task begins after the completion of task 4.4. Alta will provide on-going monitoring and support to the City of Rialto for the bike share program for up to three (3) additional years. This task allows for approximately 30 hours of support per quarter to the City of Rialto (up to 326 hours total).

TASK	Alta Planning + Design			Task Hours	Total Task Fee
	Principal-in-Charge	*Project Manager*	*Senior Bike Share Advisor*		
	Crowther	Nachman	Sellinger		
2021 Hourly Rate	$183.00	$130.00	$142.00		
Task 6. Grant Implementation and Bike Share Monitoring	**22**	**228**	**114**	**364**	**$ 49,854**
6.1 Grant Implementation	6	20	12	38	$5,402
6.2 On-going Bike Share Monitoring and Support	16	208	102	326	$44,452
Project Total					**$49,854**