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Trunk Sewer Improvement Project Sycamore
Avenue and Baseline Road
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Project Highlights

PROJECT DRIVER:
e Population growth and increased development in the area, leading to higher

sewage flow demands that exceed the current system's capacity, compliance
with current regulations, prevention of sanitary sewer overflows (SSOs), and
accommodation of future development plans in the area.

PROJECT NEED:
Identlfled in Master Plan documents prepared by Dopudja and Wells

in previous 5 year Capital Plans.
ctions system team during Closed Circuit Television

>80% and at risk for overflows.
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Project Highlights

BUDGET:
e Estimated project cost is approx. $5.52M
e 95% of funds would be needed between August’25 and June’26 and remaining
between July’26 and August’26

FUNDING SOURCE:
e Wastewater Enterprise Funds. Sufficient funds available in the Wastewater Funds to
complete this project.
e Potential to use D pment Impact Fees.
ing on a 5 year cash flow model that projects OPEX/CAPEX
ds using a combination of rate revenue, DIF, grants,
ibutions and rate increases supporting new debt. RWS

is illus fiscal year basis because this approach informs the
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Project Highlights

TIMELINE

Start: July’25 and Complete: August’26
Bidding: July’25

Approvals: August’25

Construction: September'25 - July’26
Closeout: July’26 - August'26

NEXT STEPS:
e Wat - June 2025
ly 2025
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Questions ?
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