
Ayala/Renaissance Retail Center Project

Vendor Budget Sheet - ON-SITE Improvements

Revised 6/11/18 6/20/18 7/3/18 8/15/18 9/10/18 10/15/18 10/29/18 11/8/18 12/11/18 1/17/19 2/21/19 3/19/19 5/6/19 6/3/19 6/11/19

Service Budget  Draw #  Draw #  Draw #  Draw #  Draw # Draw # Draw #  Draw #  Draw #  Draw #  Draw #  Draw #  Draw #  Draw #  Draw # Total Contract

Vendor Description Amount 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 Paid Balance

Green Mountain Contractor 2,939,273.00$     -$                   903,942.24$     95,838.14$       105,139.40$     226,854.49$      413,518.03$      118,680.65$      78,745.92$        294,348.73$      298,889.00$      -$                    134,264.45$      152,911.95$      -$                    2,823,133.00$         116,140.00$        

Kimley Horn Engineer 258,823.00$        161,600.68$     -$                   15,544.94$       12,504.03$       11,283.12$        -$                    14,332.39$        -$                    16,974.96$        3,867.59$          8,835.75$          -$                    13,875.02$        -$                    -$                    258,818.48$            4.52$                    

Wallace Construction Manager 41,722.00$          -$                   -$                   -$                   -$                   -$                    -$                    28,174.00$        -$                    13,548.00$        -$                    -$                    -$                    -$                    -$                    -$                    41,722.00$              -$                      

City of Rialto Permit/Inspection Fees 140,090.44$        -$                   -$                   -$                   60,213.64$       345.20$              -$                    79,531.60$        -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    140,090.44$            -$                      

NBC Construction Draw Escrow 21,173.00$          -$                   17,973.00$       -$                   -$                   -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    3,200.00$          21,173.00$              -$                      

Willdan LMD Annexation 10,000.00$          -$                   -$                   10,000.00$       -$                   -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    10,000.00$              -$                      

CDPC Landscape Plans 9,104.00$             -$                   -$                   -$                   -$                   -$                    -$                    -$                    -$                    -$                    -$                    8,655.00$          -$                    -$                    448.26$              -$                    9,103.26$                0.74$                    

RED Design 58,938.00$          -$                   -$                   -$                   -$                   -$                    -$                    -$                    25,224.00$        -$                    33,713.98$        -$                    -$                    -$                    -$                    -$                    58,937.98$              0.02$                    

Black Coffee Sign Contractor 450,500.00$        -$                   -$                   -$                   -$                   -$                    -$                    -$                    -$                    -$                    -$                    -$                    159,421.14$      -$                    167,537.44$      -$                    326,958.58$            123,541.42$        

-$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                          -$                      

Consultant Services Balance 46,351.00$          -$                   -$                   -$                   -$                   -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                          46,351.00$          

Construction Contingency 24,025.56$          -$                   -$                   -$                   -$                   -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                          24,025.56$          

On-Site Signs -$                      -$                   -$                   -$                   -$                   -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                          -$                      

TOTAL 4,000,000.00$     161,600.68$     921,915.24$     121,383.08$     177,857.07$    238,482.81$      413,518.03$      122,037.99$      143,904.65$      109,268.88$      331,930.30$      316,379.75$      159,421.14$      148,139.47$      320,897.65$      3,200.00$          3,689,936.74$         310,063.26$        

310,063.26$        

92% Complete

Paid Amount 161,600.68$     921,915.24$     121,383.08$     177,857.07$     238,482.81$      413,518.03$      122,037.99$      143,904.65$      109,268.88$      331,930.30$      316,379.75$      159,421.14$      148,139.47$      320,897.65$      3,200.00$          

Cumlative Paid 161,600.68$     1,083,515.92$  1,204,899.00$  1,382,756.07$ 1,621,238.88$   2,034,756.91$   2,156,794.90$   2,300,699.55$   2,409,968.43$   2,741,898.73$   3,058,278.48$   3,217,699.62$   3,365,839.09$   3,686,736.74$   3,689,936.74$   324,097.65$        

Paid Date

Work Completed -$                   951,518.15$     100,882.25$     110,673.05$     238,794.20$      435,282.14$      -$                    124,927.00$      82,890.44$        309,840.77$      314,620.00$      -$                    141,331.00$      12,374.00$        -$                    2,823,133.00$         

Paid -$                   903,942.24$     95,838.14$       105,139.40$     226,854.49$      413,518.03$      -$                    118,680.65$      78,745.92$        294,348.73$      298,889.00$      -$                    134,264.45$      11,755.30$        -$                    2,681,976.35$         

Retained -$                   47,575.91$       5,044.11$         5,533.65$         11,939.71$        21,764.11$        -$                    6,246.35$          4,144.52$          15,492.04$        15,731.00$        -$                    7,066.55$          618.70$              -$                    141,156.65$            

141,156.65$                           

EXHIBIT "A-1" TO ATTACHMENT 1 FOR RAI FUNDING REQUEST

Retention Accounting - Green Mountain


