



CITY OF RIALTO CONTRACT CHANGE ORDER

To: KDC Inc., dba Dynalectric
4462 Corporate Center Drive

Date: July 14, 2021
Project: Traffic Signal at Pepper Avenue
and Winchester Drive – Terrace
Road

Los Alamitos, CA 90720
Tel: (714) 828-7000
Fax: Los Alamitos, CA 90720

Change Order No: 2
Purchase Order No: 2020-1209
Account Number(s): 201-500-4310-3001
Project No & Phase: 190802-05

Attn: Jeffrey Shafer

CHANGES IN WORK:

Final Quantity Adjustment Contract Change Order. Removal of Bid Line Item 4 – Project Information Signs for signs not placed during construction.

CHANGES IN COST:

Increase in Contract Item at Contract Price

N/A

Reduction in Contract Item at Contract Price

- Bid Line Item 4 – Project Information Signs

New Item at Agreed Price

N/A

New Item (Extra Work)

N/A

The total decrease in cost resulting from this Contract Change Order No. 2 is \$1,052.00

CHANGES IN CONTRACT TIME:

N/A

REASONS FOR CHANGE:

Removal of Bid Line Item 4 – Project Information Signs for signs not placed during construction.

Contract Change Order No. 2
July 14, 2021
Page 2

SOURCE OF FUNDS:

Funds are available in the following account(s): 201-500-4310-3001-190802-05


SUMMARY OF COSTS:

Original Contract Amount:	\$ 285,150.00	Original Completion Date:	May 13, 2021
This Change Order:	-\$ 1,052.00	Days Added for this CCO:	0
Previous Change Order(s):	\$ 6,811.47	Previous Days Added:	0
Revised Contract Amount:	\$ 290,909.47	Revised Completion Date:	May 13, 2021

[SIGNATURES ON NEXT PAGE]

I have received a copy of this Change Order and the above AGREED PRICES are acceptable to Contractor

KDC Inc., dba Dynalectric



Signature

7/15/2021

Date

R. SHACKLETON TRANSPORTATION G.M.

Printed Name and Title

City of Rialto

Recommended By:
TKE Engineering



Terry Renner, Senior Vice President

07/14/21

Date

Reviewed By:



Jeffrey T. Shafer, Associate Civil Engineer

7/28/21

Date

Approved By:




David S. Hammer, P.E., City Engineer

7/28/2021

Date

Approved By:



Michael Tahan, Interim Public Works Director

7/28/2021

Date

Distribution:

Original Conformed Copy:

Contractor (1)
City Clerk (1)
Resident Engineer (1)

Conformed - File Copy:

Engineering Pay File (1)
Accounting Technician (1)
Procurement (1)
Finance (1)