

City of Rialto
 Bid Results for Project Bloomington, Casa Grande, and Maple Improvements, 25082 (25-023)
 Issued on 12/23/2024
 Bid Due on January 30, 2025 2:00 PM (PST)

Item Number	Section	Description	Unit of Measure	Quantity	Hardy & Harper, Inc.	All American Asphalt	Calmex Engineering, Inc.
1	Bid Schedule A - Bloomington Improvements	Mobilization	LS	1	\$3,760.00	\$5,000.00	\$36,810.00
2	Bid Schedule A - Bloomington Improvements	Temporary Traffic Control	LS	1	\$10,000.00	\$25,000.00	\$14,310.00
3	Bid Schedule A - Bloomington Improvements	Water Pollution Control	LS	1	\$2,000.00	\$3,500.00	\$2,850.00
4	Bid Schedule A - Bloomington Improvements	Construction Surveying	LS	1	\$7,000.00	\$6,200.00	\$6,410.00
5	Bid Schedule A - Bloomington Improvements	Unclassified Excavation	CY	40	\$12,000.00	\$9,400.00	\$19,400.00
6	Bid Schedule A - Bloomington Improvements	Remove Existing Curb and Gutter	LF	95	\$2,850.00	\$3,800.00	\$3,895.00
7	Bid Schedule A - Bloomington Improvements	Remove Existing Concrete Surfaces	SY	60	\$3,300.00	\$4,500.00	\$3,360.00
8	Bid Schedule A - Bloomington Improvements	Remove Existing Fence	LF	120	\$5,400.00	\$7,800.00	\$4,800.00
9	Bid Schedule A - Bloomington Improvements	Remove Existing Gate	EA	2	\$1,000.00	\$4,000.00	\$940.00
10	Bid Schedule A - Bloomington Improvements	Remove Existing Sign	EA	1	\$100.00	\$100.00	\$52.00
11	Bid Schedule A - Bloomington Improvements	Remove Existing Handrail	EA	1	\$1,000.00	\$2,000.00	\$5,170.00
12	Bid Schedule A - Bloomington Improvements	Remove Existing Masonry Mailbox	EA	1	\$700.00	\$500.00	\$5,170.00
13	Bid Schedule A - Bloomington Improvements	Construct Aggregate Base	CY	25	\$6,000.00	\$1,875.00	\$9,625.00
14	Bid Schedule A - Bloomington Improvements	Construct 0.45' HMA (Type A)	TON	30	\$9,900.00	\$15,000.00	\$15,150.00
15	Bid Schedule A - Bloomington Improvements	Construct New PCC Driveway	SF	470	\$7,050.00	\$11,750.00	\$12,220.00
16	Bid Schedule A - Bloomington Improvements	Construct New PCC Sidewalk	CY	32	\$24,640.00	\$36,800.00	\$24,000.00
17	Bid Schedule A - Bloomington Improvements	Construct New PCC Curb and Gutter	LF	95	\$7,125.00	\$9,025.00	\$9,310.00
18	Bid Schedule A - Bloomington Improvements	Install New Chain Link Fence	LF	140	\$14,000.00	\$21,000.00	\$11,620.00
19	Bid Schedule A - Bloomington Improvements	Install New Chain Link Gate	EA	2	\$8,000.00	\$9,000.00	\$8,000.00
20	Bid Schedule A - Bloomington Improvements	Furnish and Install New Mailbox	EA	1	\$1,000.00	\$1,000.00	\$1,770.00
21	Bid Schedule A - Bloomington Improvements	Remove Existing Striping	LF	20	\$3,000.00	\$2,700.00	\$1,040.00
22	Bid Schedule A - Bloomington Improvements	Paint Curb Address	EA	1	\$175.00	\$100.00	\$52.00
23	Bid Schedule A - Bloomington Improvements	Field Orders	LS	1	\$30,000.00	\$30,000.00	\$30,000.00
					\$160,000.00	\$225,954.00	\$225,954.00
24	Bid Schedule B - Bloomington Intersection Improvements	Mobilization	LS	1	\$15,575.00	\$8,500.00	\$35,190.00
25	Bid Schedule B - Bloomington Intersection Improvements	Temporary Traffic Control	LS	1	\$20,000.00	\$40,100.00	\$50,140.00
26	Bid Schedule B - Bloomington Intersection Improvements	Water Pollution Control	LS	1	\$5,000.00	\$3,500.00	\$4,870.00
27	Bid Schedule B - Bloomington Intersection Improvements	Traffic Striping, Signage and Markings	LS	1	\$20,000.00	\$22,000.00	\$21,560.00
28	Bid Schedule B - Bloomington Intersection Improvements	Construction Surveying and Monuments	LS	1	\$5,000.00	\$4,950.00	\$5,120.00
29	Bid Schedule B - Bloomington Intersection Improvements	Cold Mill 3" Existing Asphalt Concrete	SF	52500	\$57,750.00	\$50,925.00	\$73,500.00
30	Bid Schedule B - Bloomington Intersection Improvements	Remove 12" Existing Asphalt Concrete	CY	2	\$600.00	\$1,200.00	\$2,460.00
31	Bid Schedule B - Bloomington Intersection Improvements	Construct 3" HMA (Type A)	TON	980	\$151,900.00	\$139,160.00	\$249,900.00
32	Bid Schedule B - Bloomington Intersection Improvements	Construct 12" HMA (Type A)	TON	3	\$990.00	\$1,500.00	\$5,730.00
33	Bid Schedule B - Bloomington Intersection Improvements	Remove Existing Curb	LF	17	\$510.00	\$425.00	\$884.00
34	Bid Schedule B - Bloomington Intersection Improvements	Construct 8" PCC Curb	LF	17	\$1,275.00	\$935.00	\$1,785.00
35	Bid Schedule B - Bloomington Intersection Improvements	Adjust all Valves, Frames, and Covers to Grade	EA	8	\$2,800.00	\$10,000.00	\$39,200.00
36	Bid Schedule B - Bloomington Intersection Improvements	Adjust Manhole Frame and Covers to Grade	EA	3	\$8,400.00	\$3,750.00	\$14,700.00
37	Bid Schedule B - Bloomington Intersection Improvements	Coordinate Adjustment of Telecom Manhole to Grade by Others	EA	2	\$200.00	\$1,000.00	\$4,960.00
38	Bid Schedule B - Bloomington Intersection Improvements	Adjust Storm Drain Solid Grate to Grade	EA	1	\$2,800.00	\$500.00	\$4,900.00
39	Bid Schedule B - Bloomington Intersection Improvements	Install Type D Loop Detector, Per 2023 Caltrans Standard Plan	EA	4	\$2,400.00	\$2,240.00	\$2,900.00
40	Bid Schedule B - Bloomington Intersection Improvements	Install Type E Loop Detector, Per 2023 Caltrans Standard Plan	EA	8	\$4,800.00	\$4,280.00	\$5,800.00
41	Bid Schedule B - Bloomington Intersection Improvements	Field Orders	LS	1	\$50,000.00	\$50,000.00	\$50,000.00
					\$350,965.00	\$344,965.00	\$573,599.00
42	Bid Schedule C - Casa Grande Improvements	Mobilization	LS	1	\$45,850.00	\$25,000.00	\$44,370.00
43	Bid Schedule C - Casa Grande Improvements	Temporary Traffic Control	LS	1	\$75,000.00	\$65,000.00	\$23,620.00
44	Bid Schedule C - Casa Grande Improvements	Water Pollution Control	LS	1	\$6,000.00	\$3,500.00	\$2,950.00
45	Bid Schedule C - Casa Grande Improvements	Traffic Striping, Signage, and Markings	LS	1	\$50,000.00	\$60,000.00	\$50,160.00
46	Bid Schedule C - Casa Grande Improvements	Construction Surveying	LS	1	\$12,000.00	\$12,000.00	\$12,410.00
47	Bid Schedule C - Casa Grande Improvements	Remove and Construct New PCC Caltrans Std. A88A Case C Curb Ramp	EA	6	\$42,000.00	\$34,200.00	\$43,440.00
48	Bid Schedule C - Casa Grande Improvements	Remove Existing and Construct New PCC Spandrel and Cross Gutter (Rapid Strength)	SF	2400	\$62,400.00	\$84,000.00	\$67,200.00
49	Bid Schedule C - Casa Grande Improvements	Cold Mill 2" Existing Asphalt Concrete	SF	244200	\$134,310.00	\$117,216.00	\$85,470.00
50	Bid Schedule C - Casa Grande Improvements	Construct Rubberized Hot Mix Asphalt Gap Graded (RHMA-G)	TONS	3052	\$442,540.00	\$433,384.00	\$457,800.00
51	Bid Schedule C - Casa Grande Improvements	Adjust all Valves, Frames and Covers to Grade	EA	22	\$7,700.00	\$30,800.00	\$55,000.00
52	Bid Schedule C - Casa Grande Improvements	Adjust Manhole Frame and Covers to Grade	EA	17	\$27,200.00	\$24,650.00	\$51,850.00
53	Bid Schedule C - Casa Grande Improvements	Field Orders	LS	1	\$70,000.00	\$70,000.00	\$70,000.00
					\$975,000.00	\$964,270.00	\$964,270.00
54	Bid Schedule D - Maple Improvements	Mobilization	LS	1	\$16,365.00	\$10,000.00	\$45,560.00
55	Bid Schedule D - Maple Improvements	Temporary Traffic Control	LS	1	\$20,000.00	\$80,000.00	\$36,710.00
56	Bid Schedule D - Maple Improvements	Water Pollution Control	LS	1	\$3,000.00	\$3,500.00	\$3,370.00

57	Bid Schedule D - Maple Improvements	Construction Surveying	LS	1	\$15,000.00	\$13,650.00	\$14,120.00
58	Bid Schedule D - Maple Improvements	Remove Existing AC and/or Native Material	CY	241	\$30,125.00	\$30,125.00	\$50,610.00
59	Bid Schedule D - Maple Improvements	Remove Existing AC Dike	LF	26	\$780.00	\$390.00	\$1,560.00
60	Bid Schedule D - Maple Improvements	Remove Existing Curb and Gutter	LF	92	\$2,760.00	\$2,760.00	\$2,668.00
61	Bid Schedule D - Maple Improvements	Remove Existing Concrete Surfaces	SY	115	\$6,325.00	\$6,325.00	\$5,405.00
62	Bid Schedule D - Maple Improvements	Remove Existing Fence	LF	51	\$2,295.00	\$5,100.00	\$2,397.00
63	Bid Schedule D - Maple Improvements	Remove Existing Gate	EA	2	\$2,400.00	\$4,000.00	\$2,420.00
64	Bid Schedule D - Maple Improvements	Remove Existing Mailbox	EA	12	\$5,400.00	\$2,400.00	\$11,136.00
65	Bid Schedule D - Maple Improvements	Remove Existing Tree/Shrub	EA	4	\$8,000.00	\$8,000.00	\$7,440.00
66	Bid Schedule D - Maple Improvements	Remove Existing Parkway Drain	EA	1	\$1,500.00	\$2,600.00	\$3,100.00
67	Bid Schedule D - Maple Improvements	Unclassified Excavation	CY	35	\$10,500.00	\$10,500.00	\$33,600.00
68	Bid Schedule D - Maple Improvements	Construct 6" Aggregate Base	CY	140	\$19,600.00	\$14,000.00	\$21,000.00
69	Bid Schedule D - Maple Improvements	Construct 4" HMA (Type A)	TON	190	\$38,000.00	\$38,000.00	\$31,350.00
70	Bid Schedule D - Maple Improvements	Construct New PCC Driveway	SF	1180	\$17,700.00	\$23,600.00	\$30,680.00
71	Bid Schedule D - Maple Improvements	Construct New PCC Sidewalk	CY	24	\$18,480.00	\$22,560.00	\$30,960.00
72	Bid Schedule D - Maple Improvements	Construct New PCC Rapid Set Concrete Driveway	SF	335	\$5,695.00	\$7,370.00	\$12,060.00
73	Bid Schedule D - Maple Improvements	Construct New PCC Rapid Set Concrete Sidewalk	CY	6	\$5,100.00	\$6,000.00	\$8,700.00
74	Bid Schedule D - Maple Improvements	Construct New PCC Curb and Gutter	LF	310	\$23,250.00	\$26,350.00	\$30,380.00
75	Bid Schedule D - Maple Improvements	Reconstruct Parkway Drain	EA	1	\$9,500.00	\$9,000.00	\$6,210.00
76	Bid Schedule D - Maple Improvements	Furnish and Install New Mailbox	EA	12	\$12,000.00	\$6,000.00	\$6,600.00
77	Bid Schedule D - Maple Improvements	Paint Curb Address	EA	7	\$1,225.00	\$700.00	\$364.00
78	Bid Schedule D - Maple Improvements	Field Orders	LS	1	\$50,000.00	\$50,000.00	\$50,000.00
					\$325,000.00	\$382,930.00	\$448,400.00
					\$1,810,000.00	\$1,897,695.00	\$2,212,223.00