



CITY OF RIALTO CONTRACT CHANGE ORDER

To: TryCo General Engineering
P.O. Box 391
Rimforest, CA 92378

Tel: 909-337-3336
Fax: 909-337-9172

Attn: Try Kirtley

Date: May 23, 2017
Project No: 150810
Project: 2014/15 Mid-Year Curb, Gutter,
and Sidewalk Project and
2015/16 Annual Curb, Gutter &
Sidewalk Project
Change Order No: 1
Purchase Order: 201-1856
Account: 300-500-7310-3001-CB16404-23
Number(s):

CHANGES IN WORK:

This Contract Change Order No. 1 accommodates the following:

1. Reduction in Contract quantities/cost based on locations deleted by the City and actual field measurements. Please see attached list labeled Change Order No. 1, Exhibit "A"
2. Compensation to TryCo General Engineering for additional PCC repairs added by the City to the Zone 3 Contract. Please see attached list labeled Change Order No. 1, Exhibit "A" for locations and costs.

CHANGES IN COST:

- 1) Reduction in Contract quantities based on locations deleted by the City and actual field measurements.
a) Cost reduction -\$100,802.25
- 2) City agrees to compensate TryCo General Engineering for all labor, equipment, materials and services to perform the additional PCC repairs added by the City in compliance with the project plans and specifications. Compensation will be made at the agreed lump sum price. **The total agreed lump sum cost for this item of work is \$128,374.25 inclusive of all mark-ups and profit. Please see attached list labeled Change Order No. 1, Exhibit "A"**

Total Increase to the Contract = 27,572.00

CHANGES TO CONTRACT TIME:

25 additional working days

SOURCE OF FUNDS:

Funds are available in the following account(s): 300-500-7310-3001-CB16404-23

REASONS FOR CHANGE:

- 1) City added repair locations that were not included in the original scope of work.

SUMMARY OF COSTS:

Original Contract Amount:	\$ 188,298.25	Original Completion	45
This Change Order:	\$27,572.00	Days Added for this	25
Previous Change Order(s):	\$0.00	Previous Days Added:	0
Revised Contract Amount:	\$215,870.25	Revised Completion	70

SIGNATURES ARE ON THE NEXT PAGE

I have received a copy of this Change Order and the above AGREED PRICES are acceptable to Contractor

TryCo Engineering

Signature

Date

Printed Name and Title

City of Rialto

Approved by:

Robert Eisenbeiz,
Public Works Director/City Engineer

Date

Recommended by:

Jeffrey Schafer, Associate Civil Engineer

Date

Distribution:

Original Conformed Copy:

(1)

(1)

Conformed - File Copy:

(1)

(1)

(1)

(1)

Address	width	length	sidewalk/SF	C&G LF	Length	width	Drwy / SF	Fd Length	fd width	Fd sidewalk	Fd C&G	fd length	fd width
777 N Acacia				27							27		
777 N Acacia (Added by city)	4	52	208					4	52	208			
420 S Acacia	4	45	180	36				4	45	180	42		
412 S Acacia	4	36	144	24				4	28	112	24		
412 S Acacia (Added by city)				7							30		
430 S Acacia	4	54	216					4	40	160			
498 S Acacia	4	25	100	10				4	21	84	10		
498 S Acacia (Added by city) (OPP)	4	40	160					4	40	160			
760 N Acacia (added by city)	4	8	32	23				4	8	32	23		
756 N Acacia (added by city)	4	8	32					4	8	32			
750 N Acacia (added by city)	4	40	160					4	40	160			
740 N Acacia (added by city)	4	19	76					4	19	76			
730 N Acacia (added by city)	4	8	32					4	33	132	24		
442 S Acacia (added by city)	4	20	80					4	20	80			
456 S Acacia (added by city)	4	40	160					4	32	128			
481 S Acacia (added by city)	4	25	100					4	25	100			
437 S Acacia (added by city)	4	8	32					4	8	32			
415 S Acacia (added by city)	4	8	32					4	8	32			
395 S Acacia (added by city)	4	37	148					4	37	148			
395 S Acacia (added by city) (OPP)	4	40	160					4	40	160			
385 S Acacia (added by city)	4	19	76					4	19	76			
365 S Acacia (added by city)	4	47	188					4	47	188			
345 S Acacia (added by city)	4	65	260					4	65	260			
345 S Acacia (added by city) (opp)	4	30	120					4	30	120			
335 S Acacia (added by city)	4	62	248					4	62	248			
Acacia and Wilison (added by city)	8	11	88					8	11	88			
1259 W Alru	5	29	145					5	21	105			
1235 W Alru	5	15	75					5	15	75			
945 W Alru (Added by city)	4	28	112					4	28	112			
957 W Alru (Added by city) (OPP)	4	120	450	90				4	120	480	90		
957 W Alru (Added by city)	4	10	40					4	12	48			
Contrat total			860	97			0			716	103		
Added by city total			2994	120			0			3100	167		

Address	width	length	sidewalk/SF	C&G LF	Length	width	Drwy / SF	Fd Length	fd width	Fd sidewalk	Fd C&G	fd length	fd width
971 W Alru (Added by city)	4	10	40					4	8	32			
997 W Alru (Added by city) (OPP)	4	84	336	84				4	84	336	84		
Alru / Brierwood NWC (Added by city)				22							22		
Alru/ Glenwood NEC (Added by city)				23							23		
1095 W Alru (Added by city) (OPP)	5.5	34	187					5.5	34	187			
580 S Arrowhead	4	18	72					4	12	48			
674 S Arrowhead	4	60	240					4	55	220			
Arrowhead/ Carter S/E/C	4	12	48					4	12	48			
361 N Aspen	4	36	144					4	36	144			
659 S Aspen	6	5	30					6	10	60	10		
349 N Aspen	4	27	108					4	23	92			
382 E Bonnieview	4	20	80	41				4	33	132	40		
382 E Bonnieview (Added by city)	4	12	48	11							11		
362 E Bonnieview	4	33	132					4	40	160			
362 E Bonnieview (Added by city)	4	7	28	39							39		
412 E Bonnieview	4	31	124	39				4	39	156	39		
412 E Bonnieview (Added by city)	4	10	40										
432 E Bonnieview	4	22	88					4	14	56			
452 E Bonnieview	4	18	72					4	18	72			
622 E Bonnieview	4	47	188		8	7	56	4	55	220		8	7
603 E bonnieview	4	23	92					4	23	92			
688 E Bonnieview	4	52	208	26				4	52	208	26		
632 E Bonnieview	4	24	96					4	24	96			
392 E Bonnie View (Added by city)	4	20	80	27				4	20	80	27		
402 E Bonnie View (Added by city)	4	8	32					4	8	32			
1039 S Brampton	6	39	234					6	52	312			
1010 S Brampton (Added by city)	5.5	16	88					5.5	21	115			
1023 S Brampton (Added by city)	5.5	15	82.5					5.5	19	81.5			
550 N Brierwood (Added by city)	5.5	31	170.5					5.5	31	170.5			
560 N Brierwood	5	50	250					5	50	250			
589 N Brierwood (Added by city)	5.5	29	159.5					5.5	29	159.5			
Contract total			2206	106			56			2366	115		
Added by city total			1291.5	206			0			1091	206		

Address	width	length	sidewalk/SF	C&G LF	Length	width	Drwy / SF	Fd Length	fd width	Fd sidewalk	Fd C&G	fd length	fd width
591 N Briarwood (Added by city)	5.5	17	93.5					5.5	17	93.5			
590 N Briarwood (Added by city)				10							20		
667 N Chestnut	4	10	40	14				0	0	0	28		
681 N Chestnut (Added by city)	4	43	172					4	43	172			
693 N Chestnut (Added by city)	4	15	60					4	39	156			
705 N Chestnut (Added by city)	4	31	124					4	31	124	22	16	7
717 N Chestnut (Added by city)	4	36	144					4	36	144	24		
718 N Chestnut (Added by city)	4	28	112					4	28	112			
730 N Chestnut (Added by city)	4	56	224	26				4	56	224	26		
741 N Chestnut (Added by city)	4	27	108					4	28	112			
753 N Chestnut (Added by city)	4	25	100					4	25	100		7	7
754 N Chestnut (Added by city)	4	65	260		8	7	56	4	65	260		8	7
766 N Chestnut (Added by city)	4	12	48	26				4	12	48	26		
777 N Chestnut (Added by city)	4	29	116					4	29	116	24		
778 N Chestnut (Added by city)	4	21	84					4	37	148			
1029 S Church	6	12	72		7	11	77	6	16	90		11	5
1041 S Church (Added by city)	5.5	10	55		12	5.5	66	5.5	10	55			
226 E Cornell				49							45		
593 E Cornell (Added by city)				20				4	20	100	25		
614 E Cornell	4	16	64					4	16	64			
619 E Cornell (Added by city)	4	47	188					4	50	200			
949 S Driftwood	6	35	210					6	42	252			
616 S Driftwood	6	22	132					6	22	132			
883 S Driftwood	5	85	425					5	88	440			
863 S Driftwood	5	70	350					5	70	350			
893 S Driftwood	5	38	190					5	38	190			
1001 S Driftwood	6	11	66					6	11	66			
746 W El Molino	6	19	114					6	22	132			
818 W El Molino	6	17	102					6	23	138			
344 S Euclalyptus	4	24	96					4	24	96			
771 N Euclalyptus (Added by city)	4	29	116					4	29	116			
Contrat total			1861	63			77			1950	73		
Added by city total			2004.5	82			122			2280.5	167		

Address	width	length	sidewalk/SF	C&G LF	Length	width	Drwy / SF	Fd Length	fd width	Fd sidewalk	Fd C&G	fd length	fd width
723 E Etiwanda (Added by city)													
1032 S Fillmore	6	35	210					4	75	300			
934 S Geronimo	5	23	115					6	22	132			
134 W Grove	4	49	196	20				5	23	115			
1018 W Grove (Added by city	5.5	14	77					4	41	164	20		
812 W Grovewood	6	37	222					5.5	14	77			
1037 W Hawthorne	6	64	384					6	37	222			
742 W Hawthorne	4	67	268	38				6	64	384			
754 W Hawthorne	4	55	220					4	38	152	42		
1073 S Idyllwild	4	31	124	21				4	60	240			
673 S Idyllwild	4	48	192	44				4	31	124	21		
673 S Idyllwild (Added by city)					8	18	144	4	48	192	50	10	15
Idyllwild / Fromer	6	11	66	11				6	11	66		8	18
811 W James (Added by city)				12							12		
823 W James (Added by city)	4	9	36	20				4	9	36	20		
825 W James (Added by city)				23	8	18	144				30		
825 W James (Added by city) (OPP)	4	10	40	33				4	10	40	33	8	18
847 W James (Added by city)	4	7	28					4	8	32			
847 W James (Added by city) (OPP)	4	32	128	26				4	32	128	26		
859 W James (Added by city)	4	16	64					4	16	64			
877 W James (Added by city)	4	33	132	28				4	33	132	28		
883 W James (Added by city)	4	33	132	25				4	33	132	25	7	19
883 W James (Added by city) (OPP)	4	37	148	13				4	37	148	13		
357 N Lancewood	4	78	312					4	78	312			
1062 S Larch	6	70	420	70	1			0	0	0	0		
1072 S Larch	6	60	360	60	1			0	0	0	0		
1082 S Larch	6	54	324	54	1			0	0	0	0		
247 N Linden	4	75	300		20	7	140	4	21	84		0	0
283 N Linden	4	46	184					4	50	200			
295 N Linden	4	59	236	59	20	7	140	4	45	180	46	20	7
784 W Mallory	6	12	72					6	12	72			
Contract total			4205	377			280			2639	179		
Added by city total			785	180			288			1089	187		

Address	width	length	sidewalk/sf	C&G LF	Length	width	Drwy / SF	Fd Length	fd width	Fd sidewalk	Fd C&G	fd length	fd width
676 N Mulberry	4	47	188	43				4	48	192	43		
676 N Mulberry (Added by city)	4	14	56					4	32	128			
686 N Mulberry (Added by city)	4	20	80					4	38	152			
702 N Mulberry (Added by city)	4	38	152					4	36	144	45		
712 N Mulberry (Added by city)	4	36	144	36				4	43	172	23	23	5
722 N Mulberry (Added by city)	4	43	172	23				4	16	56			
762 N Mulberry (Added by city)	4	14	56	18				4	33	132			
771 N Mulberry (Added by city)	4	27	108					4	26	96	20		
761 N Mulberry (Added by city)	4	24	96					4	12	48			
751 N Mulberry (Added by city)	4	12	48					4	20	80			
721 N Mulberry (Added by city)	4	15	60					4	94	376	30		
711 N Mulberry (Added by city)	4	90	360					4	51	204	28		
656 N Mulberry (Added by city)	4	51	204					5	26	130			
1442 W Orchard	5	26	130										
3610 S Riverside				21				6	58	348			
San Bernardino / Bloomington N/W/C	6	58	348					6	19	114	0		
1350 S San Dimas	6	19	114	29				6	42	252			
707 W Sequoia (Added by city)	5.5	30	165					5.5	30	165			
451 W Slover				36	13	36	468						
721 S Smoketree	6	57	342					6	46	276			
697 S Smoketree	6	10	60					6	10	60			
736 S Smoketree	6	21	126					6	15	90			
1143 S Spruce	6	15	90					6	49	196			
1130 S Spruce	4	49	196					4	26	104	28		
628 N Teakwood	4	52	208	26				4	15	90		11	7
539 W Tullock	6	26	156		7	11	77	6					
161 E Valley				225	136	24	3264				0	0	0
195 E Valley				166	12	65	780				0	0	0
245 E Valley				107	14	61	854				0	0	0
267 E Valley				48							0		
215 E Valley				10							0		
Contract total			1958	711			5443			1852	71		
Added by city total			1701	77			0			1753	166		

Address	width	length	sidewalk/SF	C&G LF	Length	width	Drwy / SF	Fd length	fd width	Fd sidewalk	Fd C&G	fd length	fd width
687 E Victoria	4	24	96	57				4	28	112	57		
880 S Wisteria	4	38	152	44				4	29	116	36		
997 W Woodcrest	4	43	172		7	23	161	4	44	176		23	7
905 W Woodcrest	4	69	276					4	69	276			
1350 S Yucca	5	13	65					5	13	65			
915 W Fontee (Added by the city)													
754 E Victoria (Added by the city)								4	83	332	51		
545 E Cornel (added by the city)								4	37	148			
569 E Cornel (added by the city)								4	25	100			
631 N Pine (Added by the city)								4	80	320			
342 E Bonnie View (added by City)								4	20	80			
318 S Acacia (Added by city)								4	133	528	32		
491 E Bonnie View (added by city)								4	139	556	52		
South east corner Acacia / South(ABC)								5	15	75	48		
North East corner Acacia/South (ABC)								5	15	75	41		
997 W. Grove (Added by city)								4	51	204	50	11	7
987 W. Grove (Added by city)								4	11	44	22		
974 W. Grove (Added by city)								4	22	88	58	11	7
998 W. Grove (Added by city)								4	24	96	34		
1014 W. Grove (Added by city)								5.5	31	170.5	20		
1327 Etiwanda Ave (added by city)								5	35	105		24	7
1366 W Orchard (added by city)								5	25	125			
879 S Wisteria Ave (added by city)								4	36	144			
1347 W Pinedale (Added by city)								4	60	240			
1319 W Pinedale (added by the city)								4	15	60			
Contract Total			761	101			161			745	93		
Added by city Total			0	0			0			3490.5	438		
Grand Contract Total			11851	1455			6017			10268	634		
Grand Added by city Total			8776	665			410			12804	1331		
Deleted by city													
Included in contract field measures								Job	Final	23072	1965		
Added by city									\$	\$138,432.00	\$59,441.25		
								JOB Total	Asbuilt	\$215,870.25		Contract	\$

Job	Total	\$255,375.50
-----	-------	--------------

Contract Total				\$188,298.25
Cost reduction based on locations deleted by the City and field measurements				-\$100,802.25
Revised Contract Amount				\$87,496.00
Additional repair locations added by the city				\$128,374.25
Revised Contract Amount				\$215,870.25

Increase to Contract	\$27,572.00
----------------------	-------------