California Department of Transportation Transportation Planning Grants Fiscal Year 2018-19

PROJECT TIMELINE

	Project Title Climate Adapatation Plan with Transport							ation Integration					Grantee City of Rialto							
		Fund So	urce		Fiscal Year 2018/19					8/19	FY 2019/20				FY 2020/21					
Task Number		Responsible Party	Total Cost	Grant Amount		Local In-Kind Match	JAS	ONE	JFN	1 A M J	JAS	OND	JFN	ИАМ	JJA	so	N D J	FM	A M J	Deliverable
1	Project Management																			
		City of Rialto, Caltrans	\$1,000		\$1,000															Kick-Off Meeting, Meeting Summary
1.2	RFP for Consultant Services	City of Rialto	\$1,000		\$1,000															Consultant Selection
1.3	Project Launch, Administration	Consultant, City of Rialto	\$6,744	\$6,000	\$744															Memorandum of Understanding, Meeting Agenda, Meeting Minutes
1.4	Quarterly Reporting	Consultant, City of Rialto	\$2,248	\$2,000	\$248															Quarterly Reports
	Invoicing	Consultant, City of Rialto	\$3,372	\$3,000	\$372															Monthly Invoice Packages
	Public Outreach																			
2.1	Develop a Stakeholder Outreach Plan	Consultant, City of Rialto	\$6,744		\$744															Stakeholder Outreach Plan
2.2	Technical Advisory Committee	Consultant, City of Rialto	\$50,580																	Formation of Technical Advisory Committee, Scheduling, Meeting Agendas, Meeting Materials, Meeting Minutes
2.3	Communication and Outreach	Consultant, City of Rialto	\$13,488																	Outeach Materials, Marketing the Project
	Community Workshops	Consultant, City of Rialto	\$22,480																	Four Community Workshops
2.5	Interviews with Key Stakeholders	Consultant	\$6,744		\$744															Interviews/ Focus Groups with Stakeholders (Minimum 10 Stakeholders)
2.6	Surveys and Other Supporting Outreach Resources	Consultant	\$6,744		\$744															Events to Gather Surveys (Minimum 6), Supporting Outreach Resources (At least 1 type)
	Community Outreach Memo	Consultant	\$2,248	\$ 2,000	\$248															Community Outreach Memo, Stakeholder Outreach Contact Data
	Data Collection																			
3.1	Data Collection	Consultant, City of Rialto	\$44,960	\$40,000	\$4,960		П								П	Ш			П	Collect Data Listed in Scope of Work
4	Vulnerability Assessment																			
4.1	Risk Identification	Consultant	\$22,480	\$20,000	\$2,480						ш			$\Pi\Pi$	П	ПП			$\mathbf{T}\mathbf{T}$	Identification of Risks
4.2	Sensitive Populations	Consultant	\$16,860	\$15,000	\$1,860		т		TTT		ПП	ПТ	ПТ	т	TT	ПП	\top	TTT	TT	Identification of Sensitive Populations
4.3	Vulnerability Assessment	Consultant	\$22,480	\$20,000	\$2,480		т		TTT	ПП	П		ПТ	т	TT	ПП	\top	TTT	TT	Write-up for Vulnerability Assessment
5	Plan Implementation																			
5.1	Plan Goals, Policies, and Objectives	Consultant	\$4,496	\$4,000	\$496		TTT							TTT	TT				П	Goals, Policies, and Objectives
5.2	Plan Implementation Strategies	Consultant	\$30,910	\$27,500	\$3,410		т		TTT	$\Pi\Pi$	ПТ			т	TT	ПП	\top	TTT	TT	Implementation Strategies
5.3	Monitoring Strategy	Consultant	\$30,910	\$27,500	\$3,410		Ш							Ш	TI	Ш				Monitoring Strategy
5.4	Cost Estimates, Project Priorities, and Funding Strategies	Consultant	\$16,860	\$15,000	\$1,860		T		TTT		$\Pi\Pi$				T					Cost Estimates, Project Priorities, and Funding Strategies
	Climate Adaptation Plan Preparation																			
6.1	Preparation of Draft Plan	Consultant	\$48,332	\$43,000	\$5,332		ТП	ПΤ			ПП				TΤ	ПП	TT	ПП	тт	Draft Plan
6.2	Preparation of Final Plan	Consultant, City of Rialto	\$22,480	\$20,000			T		TTT		$\Pi\Pi$		ПТ							Final Plan, Plan Adoption
6.3	Final Plan Implementation into General Plan	Consultant, City of Rialto	\$11,240	\$10,000	\$1,240		T		TTT		$\Pi\Pi$			ПП						Implementation Strategies for General Plan
	TOTALS		\$395,400	\$350,000	\$45,400	\$0														-

Note: Each task must contain a grant amount and a local cash match amount. Local cash match must be proportionally distributed by the same percentage throughout each task. Local in-kind match needs to be indicated where in-kind services will be used. Please review the grant program section that you are applying to for details on local match requirements. The project timeline must be consistant with the scope of work.