



Contract Number

17-363 A-1

SAP Number

Public Works - Transportation

Department Contract Representative	Sundaramoorthy (Sri) Srirajan, P.E. Chief
Telephone Number	387-8166
Contractor	City of Rialto (CITY)
Contractor Representative	Jeff Schafer, P.E., Associate Civil Engineer
Telephone Number	820-2531
Contract Term	5/23/18 – 6/30/20
Original Contract Amount	\$138,203
Amendment Amount	(\$53,049)
Total Contract Amount	\$85,154
Cost Center	40608842 / H14882

IT IS HEREBY AGREED AS FOLLOWS:

AMENDMENT NO. 1

WHEREAS, the County of San Bernardino (COUNTY) and CITY (COUNTY and CITY are also each referred to herein as "Party" and collectively referred to herein as "Parties") previously entered into County Contract No. 17-363 (hereinafter referred to as "the AGREEMENT"), wherein the Parties agreed to jointly participate in a project that included preparation work and application of chip seal on various CITY roads in the Rialto area (PROJECT); and

WHEREAS, during PROJECT preparation work, COUNTY Department of Public Works Operations (DPW) labor force determined that two (2) roads listed in Exhibit "A" of the AGREEMENT require more than a chip seal, and, as a result, should be excluded from the PROJECT, and a very small segment of Jurupa Avenue should be included as part of the PROJECT; and

WHEREAS, more specifically, Cedar Avenue (from 0.03 mile south of Church Avenue north 0.32 mile) and Valley Boulevard (from Claremont Avenue east to Spruce Avenue) are removed from the PROJECT; and Jurupa Avenue (from CITY limits west to 105 feet) is added to the PROJECT; and

WHEREAS, it is anticipated that Cedar Avenue and Valley Boulevard will be included in a future agreement between COUNTY and CITY for a pavement reconstruction project in the Bloomington/Rialto areas.

NOW, THEREFORE, in consideration of the mutual covenants and conditions provided herein, the Parties hereto agree the AGREEMENT, County Contract No. 17-363, is amended as follows:

1. DELETE the sixth WHEREAS recital and REPLACE it with a revised sixth WHEREAS recital, which shall read as follows:

WHEREAS, the total PROJECT cost is estimated to be \$85,154, which includes a lump sum item of \$46,202 for the preparation work and an estimated amount of \$38,952 for the chip seal, as shown in Exhibit "A"; and

2. DELETE the existing paragraph 1.4 and REPLACE it with a revised paragraph 1.4, which shall read as follows:

1.4 Upon PROJECT completion and after the capture of actual chip seal portion of the PROJECT expenses, submit to the CITY an invoice that includes a lump sum of \$46,202 for the PROJECT preparation work and an itemized accounting of actual chip seal portion of the PROJECT costs incurred by the COUNTY. The PROJECT costs shall include the cost of PROJECT construction, supervision, inspection, material testing, California Environmental Quality Act (CEQA) compliance (Public Resources Code section 21000 et. seq.) and COUNTY overhead costs.

3. DELETE the existing paragraph 2.3 and REPLACE it with a revised paragraph 2.3, which shall read as follows:

2.3 Be responsible for all PROJECT costs incurred by COUNTY (currently estimated to be \$85,154).

4. DELETE the existing Exhibit "A" and REPLACE it with a revised Exhibit "A", attached to this Amendment and incorporated into County Contract No. 17-363 by this reference.
5. All other terms and conditions of County Contract No. 17-363 remain unchanged.
6. The recitals of this Amendment No. 1 are incorporated into County Contract No. 17-363 by reference.
7. This Amendment No. 1 may be executed by the Parties in counterparts, all of which together shall constitute a single agreement.
8. This Amendment No. 1 to County Contract No. 17-363, is effective on the date it is approved and signed by both Parties.

SIGNATURES ARE ON THE FOLLOWING PAGE.

COUNTY OF SAN BERNARDINO

►

Robert A. Lovingood, Chairman, Board of Supervisors

Dated: _____

SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Laura H. Welch
Clerk of the Board of Supervisors
of the County of San Bernardino

By _____
Deputy

(Print or type name of corporation, company, contractor, etc.)

By ►

(Authorized signature - sign in blue ink)

Name _____
(Print or type name of person signing contract)

Title _____
(Print or Type)

Dated: _____

Address _____

FOR COUNTY USE ONLY

Approved as to Legal Form

►

Scott M. Runyan, Deputy County Counsel

Date _____

Reviewed for Contract Compliance

►

Mohammed Ali, P.E., Chief

Date _____

Reviewed/Approved by Department

►

Kevin Blakeslee, Director

Date _____

REVISED EXHIBIT A
ESTIMATE OF PROJECT COSTS
FOR CITY OF RIALTO/COUNTY OF SAN BERNARDINO
FOR THE CHIP SEAL
IN THE RIALTO AREA

County Road Sequence No.	Road Name	Limits	City Road Length	City Road Width	Scope Of Work	Lump Sum Prep Cost (\$4.28/SY w/Crack Seal/Patching; \$6.87/SY w/Leveling Course)*	Estimated Chip Seal and Fog Seal Cost at \$3.74/SY or \$6.24/SY for Double Chip Seal**
170550010	Bloomington Avenue	Larch Ave NE .11M	634	30	Prep (Leveling Course), Chip Seal, Fog Seal, and Striping	14,519	7,904
455900070	Jurupa Avenue	City Limits west to 105 ft	106	25	Chip Seal, Fog Seal and Striping	0	549
485850040	Larch Avenue	.03M S/o Miramont St N .06M	422	16	Prep(Leveling Course), Chip Seal, Fog Seal and Striping	5,154	2,806
725400040	San Bernardino Avenue	.06M E/o Larch, E .01M	106	21	Chip Seal, Fog Seal, Striping	0	925
740850050	Sequoia Avenue	End E/ Church St	528	18	Prep(Patch and/or Crack seal), Chip seal, Fog Seal and Striping	4,520	3,949
768300040	Spruce Avenue	Valley Blvd, .01M N/o Grove Pl	1373	21	Prep(Leveling Course), Chip Seal, Fog Seal and Striping	22,009	11,982
197400016	Cactus Avenue	Manila St N/Slover Ave	2006	13	Chip Seal, Fog Seal and Striping	0	10,837
Subtotal						\$46,202	\$38,952
Total Cost						\$85,154	

* This is a lump sum item due to difficulty in tracking actual quantities and costs.

** Estimated cost only. Actual costs will be tracked and calculated after the work is completed.