



P.O. Box 111
Colton, CA 92324

636 South "I" St.
San Bernardino, CA 92410

Phone: 909-824-2634
Fax: 909-825-6131
Email: info@asifoam.com
Website: www.asifoam.com

Change Order

To Bid/Job No. 18395R

Submitted to: City Of Rialto
150 S. Palm Ave
Rialto, CA 92376
Contact Info Ph: Cell: 909-421-4986
Fax:
Email: hgonzalez@rialtoca.gov

Property Owner(S): City Of Rialto
For Property Located: 150 S. Palm Ave
Rialto, CA 92376

We hereby agree to make the change(s) specified below:

Police Annex Roof revised Henry specification.

Police Annex ridge vents will not allow foam to be installed without the risk of interior damage from water entering the vents.

Manufacturers revised specification deletes foam from original scope of work and installing coating only system, which will retain the same manufacturers warranty and maintain a water tight roof system. Coating system will be changed to Pro-Grade 280.

Original price for Police Annex Roof of \$126,569.00 would then reduce to \$115,593.00 and a credit of \$10,976.00 provided.

Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price:	\$	(10,976.00)
Previous Contract Amount:	\$	455,970.00
Revised Contract Total:	\$	444,994.00

Four Hundred Forty Four Thousand Nine Hundred Ninety Four Dollars and No

ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All Work to be performed under the same terms and conditions as specified in original contract unless otherwise stated.

David Lenaker 3/18/19

Authorized Signature Date

David Lenaker, President
Print Name & Title

All Seasons Insulation, Inc.
P.O. Box 111
Colton, CA 92324

SIGN HERE

[Signature]
Authorized Signature

3/18/19

Date

Print Name & Title

City Of Rialto
150 S. Palm Ave
Rialto, CA 92376



P.O. Box 111
Colton, CA 92324

636 South "I" St.
San Bernardino, CA 92410

Phone: 909-824-2634
Fax: 909-825-6131
Email: info@asifoam.com
Website: www.asifoam.com

Change Order

To Bid/Job No. 18395R

Submitted to: City of Rialto
3288 Alder Ave
Rialto, CA 92376

Contact Info Ph: Cell:
Fax:
Email: hgonzalez@rialtoca.gov

Property Owner(S): City of Rialto
For Property Located: 3288 Alder Ave
Rialto, CA 92376

We hereby agree to make the change(s) specified below:

Provide labor and materials to remove and replace one existing roof hatch on fire station 204.

New Dur-Red 30"x36" roof hatch with safety railing will be installed per manufacture per
manufacture specifications-----\$3,347.00

Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price: \$ 3,347.00

Previous Contract Amount: \$ 444,994.00

Revised Contract Total: \$ 448,341.00

Four Hundred Forty Eight Thousand Three Hundred Forty One Dollars and No

ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted.
All Work to be performed under the same terms and conditions as specified in original contract unless
otherwise stated.

David Lenaker 5/21/19
Authorized Signature Date
David Lenaker, President
Print Name & Title
All Seasons Insulation, Inc.
P.O. Box 111
Colton, CA 92324

Robert Eisenbeisz 5/23/19
Authorized Signature Date
Robert Eisenbeisz, PW Director
Print Name & Title
City of Rialto
3288 Alder Ave
Rialto, CA 92376



P.O. Box 111
Colton, CA 92324

636 South "I" St.
San Bernardino, CA 92410

Phone: 909-824-2634
Fax: 909-825-6131
Email: info@asifoam.com
Website: www.asifoam.com

Change Order

To Bid/Job No. 18395R

Submitted to: City of Rialto
131-141 S Riverside Ave
Rialto, CA 92376

Contact Info Ph: Cell:
Fax:
Email:

Property Owner(S): City of Rialto
For Property Located: 131-141 S Riverside Ave
Rialto, CA 92376

We hereby agree to make the change(s) specified below:

Install new polyurethane foam roofs on address's 131-141 S Riverside Ave. Roofs will match existing project specifications to obtain same manufacture warranty. Existing rock roofs will have all loose rock vacuumed from roof surface and new roofing system installed directly over the top.

Building 131 will have two existing HVAC units raised by ASI to allow the new roof system to be installed, and all new flashings. City of Rialto is to remove abandoned equipment on roof. Total cost for roof installation and permits-----\$31,701.00

Building 141 will have new expansion surface mount counter flashing installed on neighboring building. All rotted wood will be replaced, and new flashing at perimeter drip edge and parapet wall. Total cost for roof installation and permits-----\$38,678.00

Scope of work will take two weeks to complete with a tentative start date of 10/7/19.

Note: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price:	\$	70,379.00
Previous Contract Amount:	\$	448,341.00
Revised Contract Total:	\$	518,720.00

Five Hundred Eighteen Thousand Seven Hundred Twenty Dollars and No

ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All Work to be performed under the same terms and conditions as specified in original contract unless otherwise stated.



Authorized Signature Date

Print Name & Title

All Seasons Insulation, Inc.
P.O. Box 111
Colton, CA 92324

Authorized Signature Date

Print Name & Title

City of Rialto
131-141 S Riverside Ave
Rialto, CA 92376