

314 E 3rd Street  
Perris, CA 92570  
(951) 943-8803

DESCRIPTION:

PROJECT NAME: Rialto Fire Station 205 Phase 1

JOB #: C1826

DATE: 4/15/2019

[illegible]

|                         |    |          |
|-------------------------|----|----------|
| Equipment Total Cost    | \$ | -        |
| Material Total Cost     | \$ | 1,079.56 |
| Subcontracts Total Cost | \$ | -        |
| Labor Total Cost        | \$ | 3,283.85 |
| Subtotal                | \$ | 4,363.42 |
| Bond                    | 1% | \$ 43.63 |
| <b>TOTAL COSTS</b>      | \$ | 4,407.05 |