

314 E 3rd Street  
Perris, CA 92570  
(951) 943-8803

DESCRIPTION: (4) Traffic Rated boxes  
(7) Light Pole Foundation changes  
Added 225 AMP Breaker, Conduit and Wire for panel at modular building in addition to designed 100 Amp service  
Added 256 feet of conduit and cable  
Credit for deleted 242 feet of conduit and cable, credit for deleted pull box, credit for gate operator

DATE: 8/29/2019

[illegible]

|                         |    |           |
|-------------------------|----|-----------|
| Equipment Total Cost    | \$ | -         |
| Material Total Cost     | \$ | -         |
| Subcontracts Total Cost | \$ | 18,216.72 |
| Labor Total Cost        | \$ | -         |
| Subtotal                | \$ | 18,216.72 |
| Bond                    | 1% | \$ 182.17 |
| <b>TOTAL COSTS</b>      | \$ | 18,398.89 |