



City OF RIALTO CONTRACT CHANGE ORDER

To:	H & H General Contractors, Inc. PO Box 536, Highland, CA 92346	Date:	11/13/2019
		Project No: & Phase	140802
		Project:	Valley Blvd/Cactus Ave and Linden Ave Street Improvements
Tel:	(909) 425-3907	Change Order No:	02
Fax:	(909) 425-3910	Purchase Order No:	2021-21
Attn:	Juan Olvera, Project Manager	Account Number(s):	201-500-4310-3001-140802-05

CHANGES IN WORK:

An additional authorization in the amount of \$32,759.12 is required to cover the cost of Contract Change Order No. 2. Contract Change Order No. 2 accounts for work quantities that were higher than the originally estimated quantities.

CHANGES IN COST:

LIST BID ITEMS WITH QUANTITIES INCREASING

Valley/Cactus

Item 10	Class II Base	Add. 555 ton @ \$ 54.00	\$29,970.00
---------	---------------	-------------------------	--------------------

Additional Survey Cost for Engineering Revision

\$2,789.12

LIST NEW ITEM (EXTRA WORK) AT TIME & MATERIAL BASIS

The total increase in cost resulting from this Contract Change Order No. 2 is **\$32,759.12**

CHANGES CONTRACE TIME:

None.

SOURCE OF FUNDS:

Funds are available in the following account(s): 201-500-4310-140802-05

REASONS FOR CHANGE:

Item One

Quantities delivered and installed on the Project were higher than the estimated Contract Document Quantities

Item Two

Additional Survey was required per revised Construction Drawings.

SUMMARY OF COSTS:

Original Contract Amount:	\$1,065,905.30	Original Completion Date:	03/06/2020
This Change Order:	\$ 32,759.12	Days Added for this CCO:	0
Previous Change Order(s):	\$ 152,711.00	Previous Days Added:	22 Working Days
Revised Contract Amount:	\$1,251,375.42	Revised Completion Date:	04/07/2020

[SIGNATURES ON NEXT PAGE]

I have received a copy of this Change Order and the above AGREED PRICES are acceptable to Contractor

H & H General Contractors, Inc.

Signature

Date

Juan Olvera ,Contractor General Manager
Printed Name and Title

City of Rialto

Recommended By:
Transtech Engineers

Earl Fraser, Construction Inspector

Date

Reviewed By:

Azzam Jabsheh, P.E
Associate Civil Engineer

Date

Approved By:

Rod Foster, City Administrator

Date

Distribution:

Original Conformed Copy:

Contractor (1)
City Clerk (1)
Resident Engineer (1)

Conformed - File Copy:

Engineering Pay File (1)
Accounting Technician (1)
Procurement (1)
Finance (1)